CONTRACT NO, 88518

PRIOR TO STAGE T CONSTRUCTION EA™ secTion COUNTY J&E‘}Lssno;
REPLACE 3" AGGREGATE SHOULDER ON RT EDGE OF PAVEMENT s:l: } 70 ;,:.TON 524

WITH 4 WIDE HOT MIX ASPHALT BASE COURSE WIDENING 10 1/2“
MOVE PAVEMENT 27.75° IN { FED. ROAD DIST. M0, _|ILLINOIS| FED. AID PROJECT
FROM STA. 537+40.00 TO STA. 541+70.00 TO ACCOMMODATE IDTH ON EACHSIDE-6F, i +103W=1 RS -23110W,RS-1

STAGE I TRAFFIC
PROPOSED STRUCTURE FOR /
STAGE I CONSTRUCTION OF NORTH SIDE 9 / CISSRUCp o TOTAL WD / g%ag%ugélsn

L]
s CONSTRUCTION, TOTAL WIDTH
1. INSTALL BARRICADE SIGNS, TRAFFIC SIGNALS, TEMPORARY + * |, OF PAVEMENT REMOVAL = 55.50",

MARKINGS AND ALL OTHER TRAFFIC CONTROL ITEMS AS e P
DETAILED ON TRAFFIC CONTROL AND PROTECTION / KXy, \\\ PAVEMENT REMOVAL
STANDARD 701321. IN ADDITION TO THE SIGNING SHOWN ON D~ 4 e e D
STANDARD 701321, A “ROAD NARROWS™ SIGN WILL BE ADDED TEMPORARY SOIL RETENTION SYSTEM O X —
TO THE STANDARD. THE LOCATION OF THE ADDITIONAL SIGN 7 or
WILL BE DETERMINED BY THE DISTRICT TRAFFIC CONTROL ls,

4

STA, 537+40.00

HOT MIX ASPHALT BASE
1 COURSE WIDENING 10 1/2”

12
il

TECHNICIAN. THE FABRICATION AND PLACEMENT OF THE _
ADDITIONAL SIGN WILL BE INCLUDED IN THE TRAFFIC ] T O N N R e s TR T e aa s TTeRa e S R
CONTROL AND PROTECTION 701321 PAY ITEM. ﬁ ' UATEES
2. PLACE TEMPORARY CONCRETE BARRIER AND IMPACT  ieacr o on b oRmy— e
ATTENUATORS AS SHOWN FULLY REDIRECTIVE, NARROW) TEST LEVEL 3 | &

540400 IMPACT ATTENUATOR, TEMPORARY
. e £LL0 (FULLY REDIRECTIVE, NARROW) TEST LEVEL 3

3. CONSTRUCT PROPOSED DITCH ON LT SIDE OF ROADWAY ' S : T e e
AS SHOWN ON PLAN AND PROFILE SHEET AND CROSS r
SECTIONS

4. REMOVE LT SIDE OF EXISTING STRUCTURE AS SHOWN IN
STAGE I REMOVAL ON CULVERT STRUCTURE PLANS ROAD

5. DURING STAGE 1 CONSTRUCTION, STRUCTURE PLACEMENT, NARROWS
PCC BASE COURSE 10 1/2 PLACEMENT AND ALL OTHER
COLLATERAL WORK SHALL BE COMPLETED FOR THE LT
SIDE OF THE ROADWAY ONLY

6. AFTER STRUCTURE AND PCC BASE COURSE 10 172" IS COMPLETE, W5-1
PLACE 5 WIDE HOT MIX ASPHALT BASE COURSE WIDENING 10 1/2”

ON THE LT EDGE OF PAVEMENT FROM STA. 537+40.00 TO - > - "
STA. 541+70.00 TO ACCOMMODATE STAGE II TRAFFIC. 10 TEMP. CONC. BARRIERS / 10 TEMP, CONC. BARRIERS

65

STA. 537+98.65
STA. 541+70.00

STA. 539

YSTA. 539+86.15
STA. 541+11.15

PLACE AGGREGATE SHOULDERS TYPE B ON LT EDGE OF WIDENING. e 12.5° = 125 e 12.5° = 125
RECONSTRUCT FIELD ENTRANCE AT LT STA. 538+93.13 AS SHOWN ON :
CROSS SECTIONS AND RURAL ENTRANCE DETAIL > E“gf"zcg';%, BARRIERS

= 9/24/2207

FILE NAME 3 cf\projectswsl3Gaum\motoulv.dgn

PLOY SCALE 3 432744 ‘7 1N

USER RAME ® moushordces

BLOT DATE

4

5 TEMP. CONC, BARRIERS
® 12,5 = 62.5
11 TEMP. CONC. BARRIERS 11 TEMP. CONC. BARRIERS

Q@ 12.5" = 1371.5 @ 12.5° = 131.5%'

STAGE II CONSTRUCTION OF THE SOUTH SIDE

1. INSTALL BARRICADE SIGNS, TRAFFIC SIGNALS, TEMPORARY
MARKINGS AND ALL OTHER TRAFFIC CONTROL ITEMS AS
DETAILED ON TRAFFIC CONTROL AND PROTECTION
STANDARD 701321 _D_

STA. 537+88.25
STA. 539+25.75 4
AN
.

~.539+88.25 ¢
-
/
/
‘\\\
STA. 541+25.75

2. RELOCATE TEMPORARY CONCRETE BARRIER AND IMPACT
ATTENUATORS AS SHOWN

3. CONSTRUCT PROPOSED DITCH ON RT SIDE OF ROADWAY = R e
AS SHOWN ON PLAN AND PROFILE SHEET AND CROSS
SECTIONS L e e

IMPACT ATTENUATOR, TEMPORARY //// * == S T -
F Y K 4 = it oee g My e,
(FULLY REDIRECTIVE, NARROW) TEST LEVEL 3| N v TMPACT ATTENUATOR, TEMPORARY

4. REMOVE RT SIDE OF EXISTING STRUCTURE AS SHOWN oo ieeoee——e—oerors 7/ o T o TEsT LEvEL 3
IN STAGE II REMOVAL ON CULVERT STRUCTURE PLANS ¥

5. DURING STAGE II CONSTRUCTION, STRUCTURE PLACEMENT,
PCC BASE COURSE 10 172" PLACEMENT AND ALL OTHER
COLLATERAL WORK SHALL BE COMPLETED FOR THE RT TEMPORARY SOIL RETENTION SYSTEM 7\
SIDE OF THE ROADWAY NOTE ;

6. AFTER STRUCTURE AND PCC BASE COURSE 10 1/2” IS COMPLETE, MAINTAIN A MINIMUM OF 11 DRIVING WIDTH . ) _
PLACE AGGREGATE SHOULDERS TYPE B ON RT EDGE OF WIDENING IN STAGES T AND 11 / RO i BAMENT aT.73" IN [ e VISIONS o] ILLINOIS DEPARTMENT OF TRANSPORTATION
/ PROPOSED STRUCTURE FOR

7. AFTER STAGE II CONSTRUCTION IS COMPLETE, REMOVE STAGE I AND STAGE 11
TRAFFIC CONTROL ITEMS INCLUDED IN TRAFFIC CONTROL / CONSTRUCTION. TOTAL WIDTH STAGE CONSTRUCTION DETAILL
AND PROTECTION STANDARD 701321 AND THIS DETAIL. OF PAVEMENT REMOVAL = 55.50". CULVERT AT STA. §39+54.90
REMOVAL COST OF ALL TRAFFIC CONTROL ITEMS IS INCLUDED ACCESS TO FIELD ENTRANCE AT STA 538+93.13 WILL f

IN THE COST OF TRAFFIC CONTROL AND PROTECTION BE MAINTAINED DURING STAGE I & 1I CONSTRUCTION. seates VERT- ORAWN BY CEN

STANDARD 701321 HORIZ,
DATE_08/23/05 CHECKED_BY CEM




